
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/26/2010

ESTIMATE SUMMARY 12:59:54

CONTID: C17243         ESTIMATE NO: 0004 FINL 2005

PCN: 17243-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PALISADE EXIT #42 IMPROVE PERCENT TIME:

PROJECT NO: ES30701-197                   

I-70 PALISADE EXIT #42 IMPROVE

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTY PAY PERIOD ENDING 03/26/2010 DATE TIME STARTED 09/21/2009

2273 RIVER ROAD DATE LET 05/21/2009 DATE WORK BEGAN 09/21/2009

 DATE AWARDED 06/09/2009 DATE TIME STOPPED 12/02/2009

 DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED 12/02/2009

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 09/21/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,156,907.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 997,970.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,969.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.38

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

14,969.55

$

$

$

$

1,156,907.46

0.00

1,156,907.46

0.00

1,156,907.46

0.00

0.00

1,156,907.46

0.00

AMOUNT DUE 1,156,907.46 14,969.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,969.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0 TIME ALLOW: 52

ORIG TIME ALLOW: 45
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0010 *REMOVAL OF PIPE 78.000

0.000

202-00035  
 

78.000

LF  

68.00000 5,304.0078.000

0.00

0015 *REMOVAL OF DELINEATOR 4.000

0.000

202-00090  
 

4.000

EACH

5.00000 20.004.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 1,593.000

0.000

202-00240  
 

1,593.000

SY  

6.50000 10,354.501,593.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,225.000

0.000

202-01130  
 

1,225.000

LF  

2.50000 3,062.501,225.000

0.00

0030 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

150.00000 150.001.000

0.00

0035 *CLEAN CULVERT 14.000

0.000

202-04002  
 

14.000

EACH

130.00000 1,820.0014.000

0.00

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,112.000

0.000

203-00010  
 

9,112.000

CY  

11.00000 100,232.009,112.000

0.00

0045 MUCK EXCAVATION 680.000

0.000

203-00100  
 

680.000

CY  

9.00000 6,120.00680.000

0.00

0050 PROOF ROLLING 3.000

0.000

203-01100  
 

3.000

HOUR

105.00000 315.003.000

0.00

0055 BLADING 19.000

0.000

203-01500  
 

19.000

HOUR

125.00000 2,375.0019.000

0.00
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING DELETED BY 105 0.000

0.000

203-01597  
 

0.000

HOUR

125.00000 0.000.000

0.00

0065 EROSION LOG (12 INCH) 475.000

0.000

208-00002  
 

475.000

LF  

8.00000 3,800.00475.000

0.00

0070 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

425.00000 425.001.000

0.00

0075 EROSION CONTROL SUPERVISOR 52.000

0.000

208-00206  
 

52.000

DAY 

65.00000 3,380.0052.000

0.00

0080 *RESET GROUND SIGN 5.000

0.000

210-00810  
 

5.000

EACH

165.00000 825.005.000

0.00

0085 *TRIAL PULL TEST 10.000

0.000

211-01160  
 

10.000

EACH

360.00000 3,600.0010.000

0.00

0090 *SEEDING (NATIVE) 4.600

0.000

212-00006  
 

4.600

ACRE

445.00000 2,047.004.600

0.00

0095 *SOIL CONDITIONING 4.600

0.000

212-00032  
 

4.600

ACRE

1,335.00000 6,141.004.600

0.00

0100 *MULCHING (WEED FREE STRAW) 4.600

0.000

213-00004  
 

4.600

ACRE

830.00000 3,818.004.600

0.00

0105 *MULCH TACKIFIER 920.000

0.000

213-00061  
 

920.000

LB  

2.50000 2,300.00920.000

0.00

0110 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 0.000

0.000

304-01000  
 

0.000

TON 

20.50000 0.000.000

0.00
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 801.650

0.000

304-06000  
 

801.650

TON 

22.75000 18,237.54801.650

0.00

0120 HOT MIX ASPHALT (GRADING SX) (100) 633.710

0.000

403-34801  
 

633.710

TON 

71.00000 44,993.41633.710

0.00

0125 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 17.480

0.000

411-03345  
 

17.480

TON 

775.00000 13,547.0017.480

0.00

0130 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 18.060

0.000

411-03354  
 

18.060

TON 

475.00000 8,578.5018.060

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 88.000

0.000

411-10255  
 

88.000

GAL 

3.00000 264.0088.000

0.00

0140 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 257.000

0.000

420-00510  
 

257.000

SY  

3.00000 771.00257.000

0.00

0145 RIPRAP (18 INCH) 27.000

0.000

506-00218  
 

27.000

CY  

88.00000 2,376.0027.000

0.00

0150 *CONCRETE SLOPE AND DITCH PAVING 2.400

0.000

507-00000  
 

2.400

CY  

532.00000 1,276.802.400

0.00

0155 *24 INCH REINFORCED CONCRETE PIPE 24.000

0.000

603-01240  
 

24.000

LF  

221.00000 5,304.0024.000

0.00

0160 *30 INCH REINFORCED CONCRETE PIPE 7.000

0.000

603-01300  
 

7.000

LF  

532.00000 3,724.007.000

0.00

0165 *36 INCH REINFORCED CONCRETE PIPE 4.000

0.000

603-01360  
 

4.000

LF  

550.00000 2,200.004.000

0.00
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000

0.000

603-02420  
 

56.000

LF  

330.00000 18,480.0056.000

0.00

0175 *36 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05036  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0180 *36 INCH CORRUGATED STEEL PIPE DELETED BY 105 0.000

0.000

603-10360  
 

0.000

LF  

166.00000 0.000.000

0.00

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED BY 105 0.000

0.000

606-00301  
 

0.000

LF  

12.50000 0.000.000

0.00

0190 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

550.00000 1,650.003.000

0.00

0195 *END ANCHORAGE (FLARED) 2.000

0.000

606-02005  
 

2.000

EACH

1,470.00000 2,940.002.000

0.00

0200 *ROCK FALL FENCE 1,320.000

0.000

607-11575  
 

1,320.000

LF  

276.90000 365,508.001,320.000

0.00

0205 *DELINEATOR (TYPE I) DELETED BY 105 0.000

0.000

612-00001  
 

0.000

EACH

20.00000 0.000.000

0.00

0210 *DELINEATOR (TYPE III) 15.000

0.000

612-00003  
 

15.000

EACH

25.00000 375.0015.000

0.00

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,047.000

0.000

613-01200  
 

2,047.000

LF  

13.00000 26,611.002,047.000

0.00

0220 *LIGHT STANDARD STEEL (40 FOOT) 6.000

0.000

613-32400  
 

6.000

EACH

3,100.00000 18,600.006.000

0.00
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONCRETE FOUNDATION PAD 6.000

0.000

613-40000  
 

6.000

EACH

750.00000 4,500.006.000

0.00

0230 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000

0.000

613-70400  
 

6.000

EACH

400.00000 2,400.006.000

0.00

0235 TIMBER SIGN POST 6X6 INCH DELETED BY 105 0.000

0.000

614-00066  
 

0.000

LF  

5.00000 0.000.000

0.00

0240 *24 INCH TRASH GUARD 3.000

0.000

616-30024  
 

3.000

EACH

865.00000 2,595.003.000

0.00

0245 *36 INCH TRASH GUARD 3.000

0.000

616-30036  
 

3.000

EACH

1,300.00000 3,900.003.000

0.00

0250 *42 INCH TRASH GUARD DELETED BY 105 0.000

0.000

616-30042  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0255 *25X16 INCH TRASH GUARD DLETED BY 105 0.000

0.000

616-30121  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0260 *58X36 INCH TRASH GUARD 1.000

0.000

616-30148  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0265 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

21,000.00000 21,000.001.000

0.00

0270 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

41,150.00000 41,150.001.000

0.00

0275 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 EPOXY PAVEMENT MARKING 5.000

0.000

627-00005  
 

5.000

GAL 

122.00000 610.005.000

0.00

0285 *FLAGGING 1,068.250

0.000

630-00000  
 

1,068.250

HOUR

23.00000 24,569.751,068.250

0.00

0290 *TRAFFIC CONTROL INSPECTION 26.000

0.000

630-00007  
 

26.000

DAY 

27.00000 702.0026.000

0.00

0295 *TRAFFIC CONTROL MANAGEMENT 50.000

0.000

630-00012  
 

50.000

DAY 

400.00000 20,000.0050.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED BT 
105

0.000

0.000

630-80341  
 

0.000

EACH

11.00000 0.000.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000

0.000

630-80342  
 

33.000

EACH

11.00000 363.0033.000

0.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

12.000

EACH

11.00000 132.0012.000

0.00

0315 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 173.250

0.000

630-80344  
 

173.250

SF  

22.00000 3,811.50173.250

0.00

0320 *PORTABLE MESSAGE SIGN PANEL 3.000

0.000

630-80355  
 

3.000

EACH

2,200.00000 6,600.003.000

0.00

0325 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0330 *DRUM CHANNELIZING DEVICE 45.000

0.000

630-80360  
 

45.000

EACH

33.00000 1,485.0045.000

0.00
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

0.000

630-80363  
 

9.000

EACH

33.00000 297.009.000

0.00

0340 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105

0.000

0.000

630-80364  
 

0.000

EACH

33.00000 0.000.000

0.00

0345 CONCRETE BARRIER (TEMPORARY) 1,000.000

0.000

630-80370  
 

1,000.000

LF  

20.00000 20,000.001,000.000

0.00

0350 *CHANNELIZING DEVICE (SPECIAL) 200.000

0.000

630-80390  
 

200.000

EACH

11.00000 2,200.00200.000

0.00

0355 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) DELETED BY 105

0.000

0.000

630-85006  
 

0.000

EACH

1,600.00000 0.000.000

0.00

0360 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0365 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A PARTNERING DELETED BY 105 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A FUEL COST ADJUSTMENT 2,955.400

0.000

700-70016  
 

2,955.400

F A 

1.00000 2,955.402,955.400

0.00

0380 F/A ASPHALT CEMENT COST ADJUSTMENT 2,220.180

0.000

700-70019  
 

2,220.180

F A 

1.00000 2,220.182,220.180

0.00

0385 F/A OJT COLORADO TRAINING PROGRAM DELETED BT 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A QUALITY INCENTIVE PAYMENT DELETED BY 105 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A ESB PROGRAM DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 ADDED ITEM (FOOT)/ 607-11575 ROCKFALL FENCE/CMO#2 630.000

0.000

900-00012  
 

630.000

LF  

276.90000 174,447.00630.000

0.00

0420 ADDED ITEM (FOOT)/ 603-01305 30" RCP (CIP)/MCR CO# 3 104.000

0.000

900-00012  
 

104.000

LF  

235.88000 24,531.52104.000

0.00

0425 ADDED ITEM (EACH)/ 603-05030 30" RES(END SECTION)/MCR 
CO# 3

2.000

0.000

900-00007  
 

2.000

EACH

885.00000 1,770.002.000

0.00

0430 ADDED ITEM (TON)/ 304-03005 ABC CLASS 3/MCR CO# 3 1,477.530

0.000

900-00024  
 

1,477.530

TON 

19.50000 28,811.841,477.530

0.00

0435 ADDED ITEM (DOLLAR)/ INSTALLATION OF 100 AMP 
SERVICES/MCR CO# 3

1.000

0.000

900-00006  
 

1.000

DOL 

1,680.00000 1,680.001.000

0.00

0440 ADDED ITEM (DOLLAR)/ INSTALLATION OF 100 AMP 
SERVICE/MCR CO# 3

1.000

0.000

900-00006  
 

1.000

DOL 

2,240.00000 2,240.001.000

0.00

0445 ADDED ITEM (EACH)/ INSTALLATION OF 60" TRASH GUARDS/MCR
CO# 3

1.000

0.000

900-00007  
 

1.000

EACH

1,452.00000 1,452.001.000

0.00

0450 ADDED ITEM (EACH)/ INSTALLATION OF 42X29 TRASH 
GUARDS/MCR CO# 3

2.000

0.000

900-00007  
 

2.000

EACH

1,430.00000 2,860.002.000

0.00

0455 ADDED ITEM (EACH)/ INSTALLATION OF 30" TRASH GUARDS/MCR
CO# 3

3.000

0.000

900-00007  
 

3.000

EACH

865.00000 2,595.003.000

0.00



CONTID: C17243         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 17243-BID    ESTIMATE RUN 03/26/2010

PROJECT: ES30701-197                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 ADDED ITEM (FOOT)/ CORE 10 RUST TYPE GUARDRAIL/MCR CO# 
4

2,313.000

0.000

900-00012  
 

2,313.000

LF  

13.54000 31,318.022,313.000

0.00

0465 ADDED ITEM (SQUARE YARD)/ 202-00026 REMOVAL OF SLOPE 
DITCH PAVING/MCR CO# 4

101.000

0.000

900-00022  
 

101.000

SY  

12.50000 1,262.50101.000

0.00

0470 ADDED ITEM (EACH)/ 210-00810 RESET GROUND SIGNS/MCR CO#
4

14.000

0.000

900-00007  
 

14.000

EACH

191.00000 2,674.0014.000

0.00

0475 ADDED ITEM (FOOT)/ 614-00040 SIGN POST (SPECIAL)/MCR 
CO# 4

32.000

0.000

900-00012  
 

32.000

LF  

10.00000 320.0032.000

0.00

0480 ADDED ITEM (FOOT)/ 29"X42" CSP (ARCH PIPE)/MCR CO# 4 42.000

0.000

900-00012  
 

42.000

LF  

184.75000 7,759.5042.000

0.00

CAT 1,148,737.460.001,148,737.46CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0405 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0410 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

170.00000 170.001.000

0.00

CAT 8,170.000.008,170.00CURRENT AMT0400 $ $ $

$ 1,156,907.460.00$1,156,907.46$CURRENT AMTPROJECT TOTAL


